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subject:STATUS REPORT #2 
IVANPAH SOLAR ELECTRIC GENERATING SYSTEM (07-AFC-5) 

The following is staffs Status Report #2 for the proposed lvanpah Solar Electric Generating 
System (ISEGS) project. The Bureau of Land Management (BLM) and California Energy 
Commission staffs are continuing to gather information resulting in data requests. 

Milestones Since Status Report # I  

Staff continues to coordinate a number of activities to facilitate the discovery and analysis phase of 
the Application for Certification (AFC) review as follows: 

March 25-26, 2008 - Staff traveled to BLM's Needles field office and project site for a 
coordination meeting and site review. 

1 May 8, 2008 - After review of Data Response Sets 1A-1 C staff provided the applicant with 
additional data requests (#I 17-1 51) in the areas of air quality, alternatives, biological 
resources, closure and restoration plan, cultural resources, project description, soil and 
water resources, and visual resources. In addition staff provided comments on the draft 
Biological Assessment which will be submitted to the United States Fish and Wildlife 
Service by BLM. 

Outstandinq Issues 
a) The applicant believes that the proposed project represents a net air emissions reduction 

to the environment. Therefore, the applicant has not proposed an air emission offset 
package or mitigation measures related to the three natural gas-fired boilers. Staff is 
reviewing the response provided in the applicant's 'Set 1 D Data Responses', in light of the 
need to determine whether air emissions will result in a significant impact. 

b) Due to site specific drainage and erosion concerns staff continues to provide direction to 
the applicant for preparation of a draft Drainage, Erosion, and Sedimentation Control Plan. 
Complete site design information is a necessary requirement of the BLM to adequately 
assess impacts of the project. 

c) The joint agency staffs are continuing development of a Visual Resource Management 
(VRM) system for the project's visual setting with the intent that it will satisfy both NEPA 
and CEQA. The VRM system is used by BLM to determine whether a proposed project 
would result in a significant impact. 

d) Due to changes to the project description described in 'Set 1 D Data Responses', as well as 
the low amount of rainfall in 2006 and 2007, the applicant is in the process of completing 
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the biological and cultural field surveys so staff can complete their preliminary analysis of 
the potential for significant biological and cultural impacts. 

e) The degree of participation and input or products needed from the U.S. Army Corps of 
Engineers, the California Department of Fish and Game, and the Lahontan Regional Water 
Quality Control Board needs to be clarified. Staff has initiated discussions with these 
agencies. 

Data Responses and Expansion of the Proiect Footprint 

May 9, 2008 - Applicant filed 'Set 1 D Data Responses' which included several project 
changes collectively referred to as an "optimizedn project design. Given the scope of the 
project changes staff will be distributing this material to those agencies and individuals on 
the project's mailing lists. 

I The "optimized" project design expands the project footprint from 3,400 acres to 3,700 
acres. This extra area is needed to accommodate changes to several project features the 
most notable of which is a reduction in the number of power towers from 3 towers to 1 
central tower in the lvanpah 1 and 2 units. This single tower design requires that the site 
perimeter be moved out 250 feet in each direction. The footprint has also been expanded 
to accommodate fabrication facilities as well as an additional temporary construction area. 

Pendinq Data Requests 

'Set 1 D Data Responses' provided information for some of the outstanding Round #1 Data 
Requests (1 -1 16). Staff is currently evaluating these responses. The following is a list of 
incomplete data responses or Round #1 data requests to which no response has yet been 
received. Responses to Round #2 Data Requests (1 17-151) are due June 9,2008. 

1. Biological Resources: 18,19,20,21,22,24,25,29,30,31 

2. Cultural Resources: 33,37,40,41 

3. Land Use: 51,52 

4. Soils and Water Resources: 53.58 

5. Traffic and Transportation: 88 

6. Transmission System Engineering: 92,93 

7. Visual Resources: 105,106 
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BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION OF THE 
STATE OF CALIFORNIA 

 
 
APPLICATION FOR CERTIFICATION     DOCKET NO. 07-AFC-5 
FOR THE  IVANPAH  SOLAR ELECTRIC     
GENERATING SYSTEM      PROOF OF SERVICE 
        (Revised 4/1/08) 
 
 
INSTRUCTIONS: All parties shall 1) send an original signed document plus 12 copies OR 2) mail one original 
signed copy AND e-mail the document to the web address below, AND 3) all parties shall also send a printed 
OR electronic copy of the documents that shall include a proof of service declaration to each of the 
individuals on the proof of service: 
 
CALIFORNIA ENERGY COMMISSION  
Attn:  Docket No. 07-AFC-5 
1516 Ninth Street, MS-14 
Sacramento, CA 95814-5512 
docket@energy.state.ca.us  
 
APPLICANT  
 
Solar Partners, LLC 
John Woolard, Chief Executive Officer 
Alicia Torre, Project Manager 
1999 Harrison Street, Suite #500 
Oakland, CA 94612 
ATorre@BrightSourceEnergy.com 
 
Steve De Young 
Ivanpah solar Electric Generating System  
Project Manager 
4155 Arbolado Drive 
Walnut Creek, CA 94598 
steve4155@astound.net. 
 
APPLICANT’S CONSULTANTS 
 
John L. Carrier, J. D. 
2485 Natomas Park Dr. #600 
Sacramento, CA 95833-2937 
jcarrier@ch2m.com 
 
COUNSEL FOR APPLICANT 
 
Jeffrey Harris 
Ellison, Schneider & Harris L.L.P. 
Attorneys at Law 
2015 H Street 
Sacramento, CA 95814-3109 
jdh@eslawfirm.com 

 
INTERESTED AGENCIES 
 
Larry Tobias 
Ca. Independent System Operator 
151 Blue Ravine Road 
Folsom, CA  95630 
LTobias@caiso.com 
 
Tom Hurshman, Project Manager 
Bureau of Land Management 
2465 South Townsend Ave. 
Montrose, CO 81401 
tom_hurshman@blm.gov 
  
Sterling White, Field Manager 
Bureau of Land Management 
Needles Field Office 
1303 South Highway 95 
Needles, CA 92363 
Sterling_White@blm.gov 
 
INTERVENORS 
 
California Unions for Reliable Energy (“CURE”) 
Tanya A. Gulesserian 
Marc D. Joseph 
Adams Broadwell Joseph & Cardozo 
601 Gateway Boulevard, Suite 1000 
South San Francisco, CA 94080 
tgulesserian@adamsbroadwell.com 
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ENERGY COMMISSION  
 
JEFFREY D. BYRON 
Commissioner and Presiding Member 
jbyron@energy.state.ca.us 
 
JAMES D. BOYD 
Commissioner and Associate Member 
jboyd@energy.state.ca.us  
 
Paul Kramer 
Hearing Officer 
pkramer@energy.state.ca.us 
 

* Che McFarlin 
Project Manager 
Cmcfarli@energy.state.ca.us 
 
Dick Ratliff 
Staff Counsel 
dratliff@energy.state.ca.us  
 
Public Advisor 
pao@energy.state.ca.us 
 
 
 
 

 
 

DECLARATION OF SERVICE 
 
I, Maria Sergoyan, declare that on May 23, 2008, I deposited copies of the attached Ivanpah Solar Electric 
Generating System Status Report #2 in the United States mail at Sacramento, California with first-class postage 
thereon fully prepaid and addressed to those identified on the Proof of Service list above.  

OR 
 

Transmission via electronic mail was consistent with the requirements of California Code of Regulations, title 20, 
sections 1209, 1209.5, and 1210.  All electronic copies were sent to all those identified on the Proof of Service list 
above. 
 
I declare under penalty of perjury that the foregoing is true and correct. 
 
 
       
 
       Original Signed in Dockets  
       Maria Sergoyan 




